

**NOTICE OF COMMISSIONER'S DECISION
FOR A MODIFICATION OF A CERTIFICATE OF NEED
THE DEPARTMENT OF HEALTH AND SOCIAL SERVICES**

In accordance with 7 AAC 07.095, the Commissioner of the Department of Health and Social Services has approved a modification to an original certificate of need, which was approved on November 17, 2017 and then first modified on December 21, 2018, and also on July 22, 2019.

Applicant's Name: Mat-Su Regional Medical Center, located in Palmer, Alaska

Project/Activity: Mat-Su Regional Medical Center adult acute psychiatric care services is a project consisting of 16 adult inpatient acute psychiatric care beds located on the west wing of the third floor of Mat-Su Regional Medical Center. The construction consists of renovating 7,950 square feet and is estimated to cost \$4,505,212. Completion of the project is estimated to be July 31, 2019.

Project/Activity Service Area: The proposed service area for this project is the Matanuska-Susitna Borough.

Summary of Modification: In accordance with A.S. 18.07.031-111 and 7 AAC 07.001-900, Mat-Su Regional Medical Center is authorized to change the completion date of its adult acute psychiatric care project from July 31, 2019 to a new completion date of December 31, 2019.

Alexandria Hicks, Certificate of Need Program
Department of Health and Social Services
3601 C Street, Suite 978
Anchorage, Alaska 99503
Phone: 907-754-3428; Email Alexandria.hicks@alaska.gov

Dated: July 23, 2019