

STATE OF ALASKA
DEPARTMENT OF HEALTH AND SOCIAL SERVICES
SARAH PALIN, GOVERNOR



MODIFICATION OF THE JUNE 26, 2007
PROVIDENCE ALASKA MEDICAL CENTER
CERTIFICATE OF NEED
FOR A CARDIAC CATHETERIZATION
LABORATORY

BY ORDER OF THE COMMISSIONER

In accordance with A.S. 18.07.031-111 and with 7 AAC 07.010-130, Providence Alaska Medical Center is authorized to spend \$2,935,670 to build and equip one cardiac catheterization laboratory. This Certificate modifies the original Certificate of Need approved on June 26, 2007, which had a completion date of December 31, 2007. Providence has submitted a request to extend the completion date of the project to July 31, 2008, since the original project completion date cannot be met. The applicant has met the requirements under 7 AAC 07.095 and the new completion date is approved.

By: _____

Karleen K. Jackson
Karleen K. Jackson, Ph.D.
Commissioner

Date: _____

1/9/08