

**NOTICE OF COMMISSIONER'S DECISION
FOR A MODIFICATION OF A CERTIFICATE OF NEED
THE DEPARTMENT OF HEALTH AND SOCIAL SERVICES**

In accordance with 7 AAC 07.095, the Commissioner of the Department of Health and Social Services has approved a modification to an original certificate of need, which was approved on October 17, 2017 and modified on June 3, 2021.

Applicant's Name: Central Peninsula Hospital, located in Soldotna, Alaska

Project/Activity: Expansion and Renovation Project VI

Project/Activity Service Area: The proposed service area for this project is the Kenai Peninsula Borough

Summary of Modification: In accordance with A.S. 18.07.031-111 and 7 AAC 07.001-900, Central Peninsula Hospital was authorized to expand and renovate the acute care hospital located at 250 Hospital Place, Soldotna, Alaska. The project plan includes construction of approximately 28,727 SF of new building space and 26,000 SF of renovated and replacement space for a new Obstetrics Department and Cardiac Catheterization Laboratory. The project plan also includes relocating the existing inpatient Pharmacy to add three (3) ICU patient rooms.

Total project cost was estimated at \$26,918,933, and the estimated completion date of the project was January 2020. The project is modified as follows:

1. The project cost is revised from \$26,918,933 to \$32,058,270
2. The completion date is revised from January 2020 to June 30, 2021

Alexandria Hicks, Program Coordinator
Certificate of Need Program
Department of Health and Social Services
3601 C Street, Suite 978
Anchorage, Alaska 99503
Phone: 907-754-3428; Email Alexandria.hicks@alaska.gov

Dated: June 3, 2021